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MEMORANDUM OPINION AND ORDER
Adopted: August 14,2003 Released: August 20, 2003
By the Chief, Media Bureau:

1. The Media Bureau (the “Bureau™) has before it a petition for reconsideration filed by
Knight Broadcasting of Baton Rouge License Corporation (Knight), permittee of WVLA-DT, Baton Rouge,
Louisiana seeking reconsideration of the Media Bureau’s letter of June 3, 2002, denying its request for an
extension of time to construct the digital facilities for WVLA-DT and admonishing Knight for failing to
meet the May 1, 2002, construction deadline for DTV facilities. For the reasons stated below, we grant the
petition.

2. In its petition for reconsideration, Knight has provided information that gives details of

its financial condition and demonstrates severe financial hardship sufficient to justify the requested
extension.

3. ACCORDINGLY, IT IS ORDERED, THAT the petition for reconsideration filed by
Knight Broadcasting of Baton Rouge License Corporation IS GRANTED.
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